

Meetinghouse Restoration Grant Sub-Committee

10:00 am, Oct. 20, 2023

Fire Station Community Room

1. Call meeting to order
2. Secretary's report
 - a. Minutes of sub-committee meetings not yet approved
3. Continuation of the agenda from our 10/16/23 meeting
 - Septic
 - Do we have a timeline on when we will have a design in order to obtain an installation estimate?
 - Well - Need installation estimate
 - WarrenStreet - Have not received the signed PO as of 10/17
 - Sheldon Rogers is the contact at WS for others working on the project.
 - Landscape Architect
 - Meetinghouse Program - Finalize draft program
 - Construction Estimate for Phase II, III, & IV
 - Contact potential contractors for estimates
 - [Grant Application Outline - w/ Lettering](#)
 - document who's doing what
 - vote on sections ready to go to BOS for input
4. New assignments if any
5. Schedule next Sub-Committee Meeting:
 - a. Friday, Oct. 20, 10:00 am, Community Room
 - b. Tuesday, Oct. 24, 10:00 am, Community Room
 - c. Friday, Oct. 27, 10:00 am, Community Room
 - d. Tuesday, Oct. 31
 - e. Friday, Nov. 3
6. Adjourn

Bob Bickford, MRC Grant Writing Sub-committee Chair